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WORK REPORT 

V  \ k  S i t e  W o r k  P e r i o d  
UTICA, NEW YORK 

F r o m  § / IA^87 T o  5 / 19/87 
BOSSERT MANUFACTURING., 

F r o m  § / IA^87 

C o n t r a c t o r  OHM 
Contractor ~R 0 PSTREET, PAUL 

V 
W o r k  P l a n n e d / A u t h o r i z e d  

1. CONSOLIDATE INSIDE & OUTSIDE DRUf 
ie DRUMS WITH OIL FILM BACK TO 

SUMP 
DRUMS WITH OIL SEGREGATE RE-
STAGE IN BACK STORAGE ROOM 

2. CLEAN-UP DEBRIS NEAR TRANSITION 
ZONE 

3. PUMP OUTSIDE VAT W/PCB'S AND DiyJMj 
W/PCB'S TO OIL SUMP 

4. CONTACT PLANT ENGINEER OR PERSON( 
KNOWLEDGEABLE OF SIMILAR OPERATIO| 
WITH RESPECT TO SUMP'CLEAN OUT 

5. OBTAIN SITE BLUEPRINTS AND PLANS 
1 FROM BUILDING. 

osc 

JOE ROTOLA 

W o r k  A c c o m p l i s h e d  

1.) PARTICLE.CONSOLIDATED OF DRUMS 
WORK DELAYED BY ANAYLITCAL DELAY & 
ADVERSE WEATHER 
2.) NO CLEAN-UP SEE ABOVE 
37) CONTACT MADE' WITH INDIVIDUAL . 
INVOLVED WITH SIMILAR CLEAN-UP 
ACTIVITIES CONCERNING SUM'PS. RE; 
MAGNETIC APPROACH SEEMINGLY BEST 

\ FOR DESCRIBED SITUATION. 
4.) BLUEPRINTS AND PLANS REMOVED 

FROM BUILDING AND DECONTAMINATED 
5.) EXPERIMENTAL 8) K  FLOOR REMOVAL 
DETERMINING FEASIBILITY AND EFFIC"4 
IENCY WITH TAKEUCKI MIN.I-TRACKHOE 

t q u i p m e n t  P l a n n e d  / A u t h o r i z e d '  

580D BACKHOE , 
DECON TRAILER 
COMMAND POST 
( 1 ) CAR 
(1 )  PIC K - U P  T R U C K  
•C1) BREAK JRAILER 
6.5 KW GENERATOR 
(2) BARREL CARTS 
(1) DOUPLE DIAPHRAM PUMP 

3/4" ELECTRICAL PUMJf" 
3CY DUMPSTER 
12 AIR CYLINDERS 
1 1500 GAL VAC UNIT 
2/ - -12* J? 

E q u i p m e n t  U s e c ^  

ALL AUTHORIZED 

PLUS MOBILIZATION OF, TAKEUCKI 
MINI-TRACKHOE 

C o m m e n t s  
PERSONNEL AUTHORIZED: 1 RESPONSE MANAGER 

1 FOREMAN LEVEL 2 
1 FIELD CLERK •» 
1 CLEAN-UP TECHNICIAN LEVEL 2 

1  427630 

niiiiiH l 

I  C o n t r a c t o r  S i g n a t u r e  
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